
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov  Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov  Dec Jan Feb Mar Apr May Jun Jul Aug Sep
REGION OF PEEL ‐ ROP Amendment (*Subject to Provincial input/approval)
Regional Interim Report to Council 
Provincial Engagement
ROPA Refinement
Additional Engagement (Maybe extended based on Provincial feedback)
ROPA to Council/Approval (Assuming expedited MTSA policies separate from MCR )

City of Mississauga ‐ Official Plan Amendment (*Subject to Region and Provincial Input/Approval)
MTSA Draft OPA to PDC 
MTSA OPA Statutory Public Meeting
MTSA OPA Recommendations Report

City of Mississauga ‐ Official Plan Amendment
Draft OPA to PDC Info Report
OPA Statutory Public Meeting
OPA Recommendations Report

Transit Project Assessment Process
     Assessment and Pre‐Consultation Phase 
     TPAP Statutory Consultation 
     Preliminary Design 
Flood Mitigation Studies
     Little Etobicoke Creek Study EA Process
     Preliminary Design
     Public Information Centre
     Mitigation Recommendations for SPAs
Special Policy Area Update (*Subject to Flood Mitigation Studies and Construction of Mitigation Measures)

Prepare ToR for SPA Review
Etobicoke Creek Preliminery Flood Mitigation (pre‐EA)
Phase 1 Baseline Conditions Report
Phase 2a Planning Justification Report (proposed changes to SPA/policies, rationale)
Phase 2b Full Flood Risk Assessment (risks based on various scenarios)
Phase 3 Implementation ‐ (prepare MOPA,  ZBA, SPA Policies)
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Timeline may vary depending on construction of Mitigation Measures

4.2.


