

	2021												2022												2023							
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
MTSAs (Excludes Dundas St. MTSAs)	REGION OF PEEL - ROP Amendment (*Subject to Provincial input/approval)																															
	Regional Interim Report to Council																															
	Provincial Engagement																															
	ROPA Refinement																															
	Additional Engagement (Maybe extended based on Provincial feedback)																															
	ROPA to Council/Approval (Assuming expedited MTSA policies separate from MCR)																															
	City of Mississauga - Official Plan Amendment (*Subject to Region and Provincial Input/Approval)																															
	MTSA Draft OPA to PDC																															
	MTSA OPA Statutory Public Meeting																															
MTSA OPA Recommendations Report																																
Dundas Connects/ Dundas MTSAs	City of Mississauga - Official Plan Amendment																															
	Draft OPA to PDC Info Report																															
	OPA Statutory Public Meeting																															
	OPA Recommendations Report																															
Dundas Connects TPAP	Transit Project Assessment Process																															
	Assessment and Pre-Consultation Phase																															
	TPAP Statutory Consultation																															
	Preliminary Design																															
Flood Mitigation Studies	Flood Mitigation Studies																															
	Little Etobicoke Creek Study EA Process																															
	Preliminary Design																															
	Public Information Centre																															
Mitigation Recommendations for SPAs																																
SPA Review	Special Policy Area Update (*Subject to Flood Mitigation Studies and Construction of Mitigation Measures)																															
	Prepare ToR for SPA Review																															
	Etobicoke Creek Preliminary Flood Mitigation (pre-EA)																															
	Phase 1 Baseline Conditions Report																															
	Phase 2a Planning Justification Report (proposed changes to SPA/policies, rationale)																															
	Phase 2b Full Flood Risk Assessment (risks based on various scenarios)																															
Phase 3 Implementation - (prepare MOPA, ZBA, SPA Policies)																																
Timeline may vary depending on construction of Mitigation Measures 																																